Document Submittal Schedule*
Ashland NSP/Lakefront Site

DOCUMENTS XCEL ENERGY SUBMITS TO EPA

APPROXIMATE SUBMISSION DATE — ORIGINAL

AND DNR SUBMITTAL DATE IN BOLD
SEDIMENT STABILITY EVALUATION REPORT NOVEMBER 2005

ACTUAL SUBMISSION - MARCH 13, 2006
BASELINE HUMAN HEALTH RISK ASSESSMENT NOVEMBER 2005
REPORT ACTUAL SUBMISSION - APRIL 7, 2006
REVISED BASELINE HUMAN HEALTH RISK DECEMBER 2005
ASSESSMENT REPORT EPA ESTIMATED SUBMISSION — JANUARY 2007
BASELINE ECOLOGICAL RISK ASSESSMENT JANUARY 2006
REPORT ACTUAL SUBMISSION — MAY 30, 2006
REVISED BASELINE ECOLOGICAL RISK FEBRUARY 2006
ASSESSMENT REPORT EPA ESTIMATED SUBMISSION — JANUARY 2007
DRAFT REMEDIAL INVESTIGATION REPORT FEBRUARY 2006

ACTUAL SUBMISSION — JUNE 5, 2006
PRESENTATION OF DATA MEETING FEBRUARY 2006

MEETING ON FEBRUARY 17,2006
RIREPORT REVIEW TECHNICAL MEETING MARCH 2006

MEETING ON FEBRUARY 17,2006
REMEDIAL ACTION OBJECTIVES TECHNICAL MARCH 2006
MEMORANDUM ACTUAL SUBMISSION — JUNE 5, 2006
REVISED REMEDIAL INVESTIGATION REPORT MAY 2006

EPA ESTIMATED SUBMISSION — JANUARY 2007
ALTERNATIVE SCREENING TECHNICAL MAY 2006
MEMORANDUM EPA ESTIMATED SUBMISSION — FEBRUARY 2007
DRAFT TREATABILITY STUDY WORK PLAN MAY 2006
(IF NECESSARY) EPA ESTIMATED SUBMISSION — JANUARY 2007
CANDIDATE TECHNOLOGIES & TESTING NEEDS JUNE 2006
TECHNICAL MEMORANDUM ACTUAL SUBMISSION — SEPTEMBER 22, 2006
COMPARATIVE ANALYSIS OF ALTERNATIVES JULY 2006
TECHNICAL MEMORANDUM EPA ESTIMATED SUBMISSION — MARCH 2007
DRAFT FEASIBILITY STUDY REPORT SEPTEMBER 2006

EPA ESTIMATED SUBMISSION —MAY 2007
REVISED FEASIBILITY STUDY REPORT NOVEMBER 2006

EPA ESTIMATED SUBMISSION - AUGUST 2007
REVISED TREATABILITY STUDY WORK PLAN OCTOBER 2006
(IF NECESSARY) EPA ESTIMATED SUBMISSION - FEBRUARY 2007
DRAFT TREATABILITY STUDY EVALUATION JULY 2007
REPORT (IF NECESSARY) EPA ESTIMATED SUBMISSION — JUNE 2007
DRAFT FEASIBILITY STUDY REPORT (WITH OCTOBER 2007

TREATABILITY STUDY RESULTS) —
TREATABILITY STUDY RESULTS WILL BE
INCORPORATED INTO FINAL FS REPORT

IF NECESSARY, TREATABILITY STUDIES WILL
BE COMPLETED CONCURRENTLY WITH FS
ACTIVITIES (EPA ESTIMATED SUBMISSION —
MAY 2007)

REVISED FEASIBILITY STUDY REPORT (WITH
TREATABILITY STUDY RESULTS) -
TREATABILITY STUDY RESULTS WILL BE
INCORPORATED INTO FINAL FS REPORT

DECEMBER 2007

IF NECESSARY, TREATABILITY STUDIES WILL
BE COMPLETED CONCURRENTLY WITH FS
(EPA ESTIMATED SUBMISSION — AUGUST 2007)




DOCUMENTS EPA PREPARES APPROXIMATE DATE
PROPOSED PLAN DECEMBER 2007
PUBLIC MEETING FEBRUARY 2008
RECORD OF DECISION MARCH 2008

* Schedule subject to change. Valid as of November 28, 2006.




